Sprint Review (performed 2/20/2024)

Christopher Lee: What is one thing that I could do more effectively?

Bale: Potentially make use of another project management tool; unfamiliar with Jira and are learning the software while developing the project is difficult

Phone: Similar issues as Bale, no other particular issues regards to the management of the project-possibly less vague task designation and assignment, workload has been somewhat difficult due to the subtasks

Christopher Lee: What should I do less of for the next Sprint?

Bale: Nothing in particular.

Phone: Same answer, no issues in regards to that.

Christopher Lee: How can I better support you in your work? How can I better support our team?

Bale: Designate specifics in regards to completing a task; In addition to describing when it should be started and when it should be delivered, determine and provide an expected time frame for the work and requirements for the task

Phone: Provide more impromptu meetings about the project (if possible), you respond quickly but sometimes I may need stronger, more direct guidance in regards to the task at hand

Christopher Lee: How did you all feel about the designated tasks for this sprint? Any suggestions for improvement within the next?

Bale: In terms of managing the tasks, create more tasks related to user security and reliability; split and partition more tasks into smaller tasks, some of the current tasks have been to broad and the production for them is difficult due to this

Phone: There should have been more tasks and there should have been more distinct designations for tasks instead of mostly just user stories with subtasks- create issues and tasks so they can be associated with issue keys within the repo

Christopher Lee: What impediments did you face individually, and what steps can I take within the next Sprint to alleviate them?

Bale: Managing time for the multiple tasks and deliverable requirements; Reducing the overlapping of tasks for the sprint and required content for the deliverable

Phone: Same answer as Bale, but ensure most Github alterations and adjustments are made on your end, due to the organization issue faced on my own Github (account was turned into an Organizational account).

Christopher Lee: Do you have any questions in regards to how we plan to manage the next Sprint?

Bale/Phone: No questions, but a project plan should be drawn up if possible and more functionalities should be defined both inside and outside the Sprint

Christopher Lee: In your opinion, was this Sprint successful?

Bale/Phone: Sprint was successful overall, despite some aspects for the deliverable being incomplete- but additional adjustments to the upcoming Sprint should alleviate those issues.